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ESTIMATE RUN 11/01/2001

ESTIMATE SUMMARY 15:59:21

CONTID: C12190         ESTIMATE NO: 0028 PROG 1994

PCN: 12190-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ROADWAY SH 66 TO L THOMPSON PERCENT TIME:

PROJECT NO: C 2873-096                    

ROADWAY SH 66 TO L THOMPSON

NAME OF ROAD: US 287

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION CO PAY PERIOD ENDING 11/01/2001 DATE TIME STARTED 03/18/1999

P.O. BOX 1618 DATE LET 01/21/1999 DATE WORK BEGAN 03/18/1999

651 TOPEKA WAY, SUITE 100 DATE AWARDED 02/17/1999 DATE TIME STOPPED 01/08/2003

 DATE CONTRACT EXECUTED 02/17/1999 DATE ACCEPTED 01/08/2003

CASTLE ROCK CO 80104     303/688-6611 DATE NOTICE TO PROCEED 03/18/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,347,727.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 10,540,924.52 NON-PARTICIPATING 39,167.24

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.05

WORK DAYS

WORK DAYS

99.63%

49,245.41

39,167.24

39,167.24

39,167.24

$

$

$

$

43,076.83

13,255,405.20

13,298,482.03

0.00

13,298,482.03

-158,113.87

0.00

13,140,368.16

0.00

AMOUNT DUE 13,140,368.16 39,167.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 39,167.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

269.0 TIME ALLOW: 283

ORIG TIME ALLOW: 260
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF STRUCTURE 68.000

0.000

202-00001  
 

68.000

EACH

800.00000 54,400.0068.000

0.00

0010 *REMOVAL OF TREE 183.000

0.000

202-00010  
 

183.000

EACH

130.00000 23,790.00183.000

0.00

0015 *REMOVAL OF CURB AND GUTTER 602.400

0.000

202-00203  
 

602.400

M   

14.50000 8,734.80602.400

0.00

0020 *REMOVAL OF CONCRETE PAVEMENT 79,352.700

0.000

202-00210  
 

78,340.700

M2  

2.50000 198,381.7579,352.700

0.00

0025 *REMOVAL OF ASPHALT MAT 87,994.100

0.000

202-00220  
 

86,982.100

M2  

1.50000 131,991.1587,994.100

0.00

0030 *REMOVAL OF PAVEMENT MARKING 5,001.800

0.000

202-00250  
 

4,632.200

M2  

10.76000 53,819.375,001.800

0.00

0035 *REMOVAL OF GROUND SIGN 64.000

0.000

202-00810  
 

64.000

EACH

95.00000 6,080.0064.000

0.00

0040 *REMOVAL OF FENCE 5,484.000

0.000

202-01000  
 

5,484.000

M   

2.56000 14,039.045,484.000

0.00

0045 *SANDBLASTING 5,559.600

0.000

202-05150  
 

5,559.600

M2  

4.30000 23,906.285,559.600

0.00

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 296,277.000

0.000

203-00060  
 

296,277.000

M3  

7.70000 2,281,332.90296,277.000

0.00

0051 POTHOLING MCR #1 LINE #2 33.000

0.000

203-01597  
 

33.000

HOUR

140.00000 4,620.0033.000

0.00
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0055 *BLADING 89.000

0.000

203-01500  
 

89.000

HOUR

75.00000 6,675.0089.000

0.00

0060 *DOZING (LANDSCAPING) 20.000

0.000

203-01555  
 

20.000

HOUR

88.00000 1,760.0020.000

0.00

0061 UNCLASSIFIED EXCAVATION ADDED BY MCR LINE #19 2,636.000

0.000

203-00000  
 

2,578.000

M3  

8.05000 21,219.802,636.000

0.00

0065 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

0.000

M3  

6.00000 0.000.000

0.00

0066 STRUCTURE EXCAVATION ADDED BY CMO #4 330.000

0.000

206-00000  
 

330.000

M3  

12.00000 3,960.00330.000

0.00

0070 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

M3  

28.50000 0.000.000

0.00

0071 STRUCTURE BACKFILL (CLASS 1) ADDED BY CMO #4 267.000

0.000

206-00100  
 

267.000

M3  

55.00000 14,685.00267.000

0.00

0075 *TOPSOIL 28,224.000

0.000

207-00205  
 

28,198.000

M3  

4.00000 112,896.0028,224.000

0.00

0080 *WETLAND TOPSOIL 740.000

0.000

207-00305  
 

740.000

M3  

10.50000 7,770.00740.000

0.00

0085 *STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

0.000

M3  

4.25000 0.000.000

0.00

0090 *EROSION BALES (WEED FREE) 1,039.000

0.000

208-00011  
 

1,039.000

EACH

16.50000 17,143.501,039.000

0.00
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0095 *SILT FENCE 2,355.000

0.000

208-00020  
 

2,355.000

M   

4.00000 9,420.002,355.000

0.00

0100 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0101 SEDIMENT REMOVAL AND DISPOSAL MCR#10 127.000

0.000

208-00110  
 

127.000

M3  

20.00000 2,540.00127.000

0.00

0105 *RESET MAILBOX STRUCTURE 42.000

0.000

210-00010  
 

42.000

EACH

125.00000 5,250.0042.000

0.00

0110 *RESET GROUND SIGN 11.000

0.000

210-00810  
 

11.000

EACH

200.00000 2,200.0011.000

0.00

0115 *SEEDING (NATIVE) 30.830

0.000

212-00006  
 

30.830

HA  

1,044.10000 32,189.6030.830

0.00

0120 *MULCHING (WEED FREE HAY) 36.800

0.000

213-00002  
 

37.060

HA  

667.91000 24,579.0936.800

0.00

0125 *MULCH TACKIFIER 6,476.000

0.000

213-00061  
 

6,476.000

KG  

1.80000 11,656.806,476.000

0.00

0130 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 220.000

0.000

214-00350  
 

220.000

EACH

25.25000 5,555.00220.000

0.00

0135 *SOIL RETENTION BLANKET (SPECIAL) 7,410.900

0.000

216-00030  
 

7,410.900

M2  

1.95000 14,451.267,410.900

0.00

0140 *AGGREGATE BASE COURSE (CLASS 1) 17,980.900

0.000

304-01000  
 

17,980.900

T   

10.00000 179,809.0017,980.900

0.00
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0141 ADDED ITEM (DOLLAR)/ PRICE REDUCTION  OVERWEIGHT 
TRUCKS

-140.000

0.000

900-00006  
 

-120.000

DOL 

1.00000 -140.00-140.000

0.00

0145 AGGREGATE BASE COURSE (CLASS 6) 92,637.790

0.000

304-06000  
 

92,641.270

T   

9.00000 833,740.1192,637.790

0.00

0146 AGGREGATE BASE COURSE (SPECIAL) MCR #1 LINE #5 431.000

0.000

304-09000  
 

431.000

M3  

17.60000 7,585.60431.000

0.00

0147 ADDED ITEM (DOLLAR)/ PRICE DEDUCTION ABC CL. 6 -26,695.330

0.000

900-00006  
 

-27,358.560

DOL 

1.00000 -26,695.33-26,695.330

0.00

0150 *HYDRATED LIME SEE 103 DTD. 8-19-99 5,468.740

0.000

307-00000  
 

5,468.740

T   

90.00000 492,186.605,468.740

0.00

0151 FLY ASH CMO #2 1,837.400

0.000

307-00075  
 

1,837.400

T   

37.37000 68,663.641,837.400

0.00

0153 PROCESSING FLY ASH TREATED SUBGRADE CMO #2 54,076.900

0.000

307-00250  
 

53,527.200

M2  

1.50000 81,115.3554,076.900

0.00

0155 *PROCESSING LIME TREATED SUBGRADE (200 MM) 264,243.500

0.000

307-00208  
 

264,268.280

M2  

1.50000 396,365.25264,243.500

0.00

0159 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) MCR #7 208.410

0.000

403-00720  
 

190.110

T   

115.00000 23,967.15208.410

0.00

0160 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00721  
 

0.000

M2  

90.00000 0.000.000

0.00

0165 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

0.000

0.000

403-34353  
 

0.000

T   

45.00000 0.000.000

0.00
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0166 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) ADDED BY MCR

2,978.990

0.000

403-33353  
 

2,978.990

T   

45.00000 134,054.552,978.990

0.00

0170 *CONCRETE PAVEMENT (250 MM) 243,043.300

0.000

412-01000  
 

243,043.300

M2  

22.19000 5,393,130.83243,043.300

0.00

0175 *CONCRETE PAVEMENT (250 MM) (FAST TRACK) 7,967.700

0.000

412-01020  
 

7,967.700

M2  

26.99000 215,048.227,967.700

0.00

0180 *GEOTEXTILE (SEPARATOR) (CLASS A) 21,311.500

0.000

420-00130  
 

21,311.500

M2  

1.00000 21,311.5021,311.500

0.00

0185 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 3.800

0.000

507-00100  
 

3.800

M3  

650.00000 2,470.003.800

0.00

0190 *BRIDGE EXPANSION DEVICE (0-50 MM) 54.000

0.000

518-01002  
 

54.000

M   

260.00000 14,040.0054.000

0.00

0195 CONCRETE CLASS B 4.920

0.000

601-01000  
 

5.120

M3  

520.00000 2,558.404.920

0.00

0196 CONCRETE CLASS B ADDED BY CMO #4 66.900

0.000

601-01000  
 

66.900

M3  

579.00000 38,735.1066.900

0.00

0200 REINFORCING STEEL (GALVANIZED) DELETED BY MCR #1 LINE 
#9

0.000

0.000

602-00010  
 

0.000

KG  

1.50000 0.000.000

0.00

0201 REINFORCING STEEL ADDED BY MCR 1 LINE #9 212.500

0.000

602-00000  
 

212.500

KG  

0.95000 201.88212.500

0.00

0202 REINFORCING STEEL (EPOXY COATED) ADDED BY MCR 1 LINE 
#9

0.000

0.000

602-00020  
 

0.000

KG  

1.50000 0.000.000

0.00
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0203 REINFORCING STEEL (EPOXY COATED) ADDED BY CMO #4 3,852.000

0.000

602-00020  
 

3,852.000

KG  

2.00000 7,704.003,852.000

0.00

0205 *600 MM REINFORCED CONCRETE PIPE 629.000

0.000

603-01240  
 

629.000

M   

133.00000 83,657.00629.000

0.00

0210 *770X490 MM REINFORCED CONCRETE PIPE ELLIPTICAL 346.000

0.000

603-02240  
 

346.000

M   

162.00000 56,052.00346.000

0.00

0215 *600 MM REINFORCED CONCRETE END SECTION 8.000

0.000

603-05024  
 

8.000

EACH

630.00000 5,040.008.000

0.00

0220 *770X490 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 5.000

0.000

603-05124  
 

5.000

EACH

650.00000 3,250.005.000

0.00

0225 *450 MM STEEL END SECTION 117.000

0.000

603-30018  
 

117.000

EACH

230.00000 26,910.00117.000

0.00

0226 600 MM STEEL END SECTION ADDED BY MCR 1 LINE #11 3.000

0.000

603-30024  
 

3.000

EACH

230.00000 690.003.000

0.00

0230 *450 MM PLASTIC PIPE 1,226.000

0.000

603-50018  
 

1,226.000

M   

80.00000 98,080.001,226.000

0.00

0231 600 MM PLASTIC PIPE ADDED BY MCR 1 LINE #11 49.000

0.000

603-50024  
 

49.000

M   

148.00000 7,252.0049.000

0.00

0235 *300 MM DUCTILE IRON PIPE 106.000

0.000

603-82012  
 

106.000

M   

114.00000 12,084.00106.000

0.00

0240 *450 MM DUCTILE IRON PIPE 53.000

0.000

603-82018  
 

53.000

M   

175.00000 9,275.0053.000

0.00
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0245 *INLET TYPE C (2 M) 2.000

0.000

604-00305  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00

0250 *INLET TYPE R  L 1.5 (2 M) 1.000

0.000

604-19105  
 

1.000

EACH

2,900.00000 2,900.001.000

0.00

0255 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 45.000

0.000

606-00301  
 

45.000

M   

42.00000 1,890.0045.000

0.00

0260 *END ANCHORAGE TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

850.00000 3,400.004.000

0.00

0265 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,750.00000 7,000.004.000

0.00

0270 *END POST 53.000

0.000

607-00005  
 

53.000

EACH

75.00000 3,975.0053.000

0.00

0275 *CORNER AND LINE BRACE POST 50.000

0.000

607-00010  
 

50.000

EACH

98.00000 4,900.0050.000

0.00

0280 *FENCE BARBED WIRE WITH METAL POSTS 1,776.000

0.000

607-01000  
 

1,776.000

M   

2.95000 5,239.201,776.000

0.00

0285 *FENCE COMBINATION WIRE WITH METAL POSTS 2,359.000

0.000

607-11200  
 

2,414.000

M   

5.75000 13,564.252,359.000

0.00

0286 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS MCR 
#1  LINE#1

2,140.000

0.000

607-11300  
 

2,056.000

M   

14.25000 30,495.002,140.000

0.00

0290 *FENCE (TEMPORARY) 24.000

0.000

607-11580  
 

24.000

M   

3.50000 84.0024.000

0.00
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0295 *6 METER GATE 8.000

0.000

607-60120  
 

8.000

EACH

300.00000 2,400.008.000

0.00

0300 CURB AND GUTTER TYPE 2 (SECTION II-B) 305.000

0.000

609-21020  
 

305.000

M   

30.00000 9,150.00305.000

0.00

0301 6 METER CATTLE GUARD ADDED BY MCR LINE #18 1.000

0.000

611-00020  
 

1.000

EACH

14,555.00000 14,555.001.000

0.00

0305 *DELINEATOR (TYPE I) 192.000

0.000

612-00001  
 

192.000

EACH

11.50000 2,208.00192.000

0.00

0310 *DELINEATOR (TYPE II) 307.000

0.000

612-00002  
 

307.000

EACH

12.50000 3,837.50307.000

0.00

0315 *DELINEATOR (TYPE III) 9.000

0.000

612-00003  
 

9.000

EACH

13.50000 121.509.000

0.00

0320 *50 MM ELECTRICAL CONDUIT 224.000

0.000

613-00200  
 

224.000

M   

45.00000 10,080.00224.000

0.00

0325 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

1,850.00000 1,850.001.000

0.00

0326 F/A REPAIR REPAIR DAMAGED ELEC. LINE 4,396.110

0.000

700-70130  
 

4,396.110

F A 

1.00000 4,396.114,396.110

0.00

0330 *SIGN PANEL (CLASS I) 47.900

0.000

614-00011  
 

47.900

M2  

189.73000 9,088.0747.900

0.00

0335 *SIGN PANEL (CLASS II) 44.190

0.000

614-00012  
 

44.190

M2  

215.00000 9,500.8544.190

0.00
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0340 *SIGN PANEL (CLASS III) 8.730

0.000

614-00013  
 

8.730

M2  

269.20000 2,350.128.730

0.00

0345 *STEEL SIGN POST (U-2) 39.600

0.000

614-00200  
 

39.600

M   

23.12000 915.5539.600

0.00

0350 *STEEL SIGN POST (57.2X57.2 MM TUBING) 0.000

0.000

614-00218  
 

0.000

M   

33.35000 0.000.000

0.00

0355 *STEEL SIGN POST (50 MM ROUND) 155.250

0.000

614-01502  
 

155.250

M   

29.75000 4,618.69155.250

0.00

0360 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 229.750

0.000

614-01552  
 

229.750

M   

82.50000 18,954.38229.750

0.00

0365 *TRAFFIC SIGNAL FACE (300-300-300) 1.000

0.000

614-70336  
 

1.000

EACH

475.00000 475.001.000

0.00

0370 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 1.000

0.000

614-70560  
 

1.000

EACH

610.00000 610.001.000

0.00

0375 *LOOP DETECTOR (MICRO TYPE) 0.000

0.000

614-72872  
 

0.000

EACH

425.00000 0.000.000

0.00

0376 ADDED ITEM (EACH)/ MCR #1 LINE #15 MICROWAVE SENSOR 1.000

0.000

900-00007  
 

1.000

EACH

1,925.00000 1,925.001.000

0.00

0377 ADDED ITEM (EACH)/ MCR #14 (ART) 1.000

0.000

900-00007  
 

1.000

EACH

17,481.15000 17,481.151.000

0.00

0378 ADDED ITEM (EACH)/ ART POWER HOOKUP 1.000

0.000

900-00007  
 

1.000

EACH

940.50000 940.501.000

0.00
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0380 *LOOP DETECTOR WIRE 196.000

0.000

614-72875  
 

196.000

M   

8.00000 1,568.00196.000

0.00

0385 *EMBANKMENT PROTECTOR TYPE 3 5.000

0.000

615-00030  
 

5.000

EACH

730.00000 3,650.005.000

0.00

0390 *450 MM CONCRETE SIPHON PIPE 52.000

0.000

616-00180  
 

52.000

M   

195.00000 10,140.0052.000

0.00

0395 *DETOUR PAVEMENT 11,839.300

0.000

621-00450  
 

11,839.300

M2  

22.19000 262,714.0711,839.300

0.00

0396 SEPTIC TANK (4700 L) ADDED BY MCR #1 LINE 12 1.000

0.000

622-01125  
 

1.000

EACH

3,561.00000 3,561.001.000

0.00

0400 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

115,000.00000 115,000.001.000

0.00

0401 CONSTRUCTION SURVEYING (HOURLY) AS PER PLAN SHEET 98 47.000

0.000

625-00001  
 

47.000

HOUR

100.00000 4,700.0047.000

0.00

0402 CONSTRUCTION SURVEYING ADD BY CMO #3 FOR EXTENTION 1.000

0.000

625-00000  
 

1.000

L S 

13,180.00000 13,180.001.000

0.00

0403 CONSTRUCTION SURVEYING (HOURLY) MCR #1 LINE #8 (EXTRA 
BLUE TOPS)

147.200

0.000

625-00001  
 

147.200

HOUR

100.00000 14,720.00147.200

0.00

0404 ADDED ITEM (LUMP SUM)/ SLOPE STAKING 1.000

0.000

900-00014  
 

1.000

L S 

9,470.00000 9,470.001.000

0.00

0405 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

200,000.00000 200,000.001.000

0.00
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0406 MOBILIZATION CMO #3 PROJECT EXTENSION TYPE I 0.000

0.000

626-00000  
 

0.000

L S 

18,246.00000 0.000.000

0.00

0407 MOBILIZATION (WITHOUT AUTOPAY) CMO #3 PROJECT 
EXTENSION

1.000

0.000

626-00100  
 

1.000

L S 

18,246.00000 18,246.001.000

0.00

0408 MOBILIZATION (WITHOUT AUTOPAY) ADDED BY CMO #4 1.000

0.000

626-00100  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0410 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0415 *PAVEMENT MARKING PAINT 3,507.800

0.000

627-00001  
 

3,507.800

L   

7.65000 26,834.673,507.800

0.00

0420 *EPOXY PAVEMENT MARKING 2,182.000

0.000

627-00005  
 

2,182.000

L   

14.55000 31,748.102,182.000

0.00

0425 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 155.360

0.000

627-30205  
 

154.300

M2  

215.12000 33,421.04155.360

0.00

0430 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 49.400

0.000

627-30210  
 

49.400

M2  

86.10000 4,253.3449.400

0.00

0435 *SURVEY MONUMENT (TYPE 2) 16.000

0.000

629-01002  
 

16.000

EACH

265.00000 4,240.0016.000

0.00

0440 *SURVEY MONUMENT (TYPE 3) 4.000

0.000

629-01003  
 

4.000

EACH

690.00000 2,760.004.000

0.00

0445 *SURVEY MONUMENT (TYPE 3A) 5.000

0.000

629-01031  
 

5.000

EACH

590.00000 2,950.005.000

0.00
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0450 *MONUMENT BOX 0.000

0.000

629-01050  
 

0.000

EACH

250.00000 0.000.000

0.00

0455 *ADJUST MONUMENT BOX 0.000

0.000

629-01210  
 

0.000

EACH

200.00000 0.000.000

0.00

0460 *FLAGGING 23,324.500

0.000

630-00000  
 

23,411.500

HOUR

18.00000 419,841.0023,324.500

0.00

0465 *TRAFFIC CONTROL SUPERVISOR 364.000

0.000

630-00002  
 

364.000

DAY 

285.00000 103,740.00364.000

0.00

0470 *TRAFFIC CONTROL INSPECTION 268.000

0.000

630-00007  
 

268.000

DAY 

95.00000 25,460.00268.000

0.00

0471 ADDED ITEM (LUMP SUM)/ TCI SPECIAL ADDED BY CMO #3 1.000

0.000

900-00014  
 

1.000

L S 

5,930.56000 5,930.561.000

0.00

0475 *FLASHING BEACON (PORTABLE) 2.700

0.000

630-80001  
 

3.000

EACH

1,600.00000 4,320.002.700

0.00

0480 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.400

0.000

630-80336  
 

16.000

EACH

300.00000 4,320.0014.400

0.00

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 63.000

0.000

630-80341  
 

70.000

EACH

100.00000 6,300.0063.000

0.00

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 124.200

0.000

630-80342  
 

138.000

EACH

130.00000 16,146.00124.200

0.00

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.600

0.000

630-80343  
 

14.000

EACH

250.00000 3,150.0012.600

0.00
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0500 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 16.560

0.000

630-80344  
 

18.400

M2  

200.00000 3,312.0016.560

0.00

0505 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

3,000.00000 5,400.001.800

0.00

0510 *PORTABLE MESSAGE SIGN PANEL 262.000

0.000

630-80359  
 

268.000

DAY 

175.00000 45,850.00262.000

0.00

0515 *DRUM CHANNELIZING DEVICE 397.800

0.000

630-80360  
 

442.000

EACH

75.00000 29,835.00397.800

0.00

0516 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) MCR 
#1  LINE #3

18.000

0.000

630-80363  
 

20.000

EACH

90.00000 1,620.0018.000

0.00

0520 CONCRETE BARRIER (TEMPORARY) 364.500

0.000

630-80370  
 

405.000

M   

70.00000 25,515.00364.500

0.00

0525 *TRAFFIC CONE 162.900

0.000

630-80380  
 

181.000

EACH

20.00000 3,258.00162.900

0.00

0530 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000

0.000

630-85115  
 

0.000

EACH

23,000.00000 0.000.000

0.00

0535 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0540 F/A CONCRETE INCENTIVE PAYMENT 145,166.950

0.000

700-70013  
 

145,166.950

F A 

1.00000 145,166.95145,166.950

0.00

0545 F/A INCENTIVE 32.500

0.000

700-70014  
 

16,127.420

F A 

1.00000 32.5032.500

0.00
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001

PROJECT: C 2873-096                    ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0550 F/A OJT PILOT 2,260.800

0.000

700-70022  
 

2,260.800

F A 

1.00000 2,260.802,260.800

0.00

0555 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A EROSION CONTROL 5,756.290

0.000

700-70380  
 

8,829.950

F A 

1.00000 5,756.295,756.290

0.00

0567 SANITARY FACILITY MCR #1 LINE #4 1.000

0.000

620-00020  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

0580 F/A EXTENSION OF PROJECT 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0585 F/A CELLULAR PHONE SERVICE TCS CELL PHONE 3,074.530

0.000

700-70222  
 

3,146.960

F A 

1.00000 3,074.533,074.530

0.00

0595 ADDED ITEM (LUMP SUM)/ CABALLERO IRRIGATION SYSTEM CMO
#5

1.000

0.000

900-00014  
 

1.000

L S 

75,900.00000 75,900.001.000

0.00

0600 ADDED ITEM (LUMP SUM)/ REMOVAL OF HOUSE MCR #17 1.000

0.000

900-00014  
 

1.000

L S 

25,200.00000 25,200.001.000

0.00

0620 ADDED ITEM (DOLLAR)/ CMO #9 - CLAIM SETTLEMENT 0.000

39,167.240

900-00006  
 

59,551.380

DOL 

1.00000 39,167.2439,167.240

39,167.24

0625 ADDED ITEM (DOLLAR)/ FORENSIC INVESTIGATION MCR 0.000

0.000

900-00006  
 

8,471.020

DOL 

1.00000 0.000.000

0.00

CAT 13,255,405.1539,167.2413,304,650.61CURRENT AMT0200 $ $ $
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PCN: 12190-BID    ESTIMATE RUN 11/01/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0400 C.E. BID ITEMS 

0565 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0570 FIELD LABORATORY (CLASS 2) 2.000

0.000

620-00012  
 

2.000

EACH

11,000.00000 22,000.002.000

0.00

0575 F/A PHONE SERVICE LONG DISTANCE 1,742.160

0.000

700-70220  
 

1,742.160

F A 

1.00000 1,742.161,742.160

0.00

0590 ADDED ITEM (LUMP SUM)/ CDOT MAINT. WORK -1.000

0.000

900-00014  
 

-1.000

L S 

1,955.18000 -1,955.18-1.000

0.00

0605 ADDED ITEM (SQUARE METER)/ MCR#22 SIGN PANEL (CLASS I) 6.500

0.000

900-00021  
 

6.500

M2  

106.13000 689.856.500

0.00

0610 ADDED ITEM (LUMP SUM)/ MCR23 LOWER PLASTIC PIPE 1.000

0.000

900-00014  
 

1.000

L S 

5,600.00000 5,600.001.000

0.00

CAT 43,076.830.0043,076.83CURRENT AMT0400 $ $ $

$13,298,481.9839,167.24$13,347,727.44$CURRENT AMTPROJECT TOTAL


